

Communication

Date	30 September 2026
Team ID	SWTID-2026-9986
Project Name	Student Enrollment & Course Management System (SECMS)
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback are managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Slack / WhatsApp Group	Team Members	Discuss progress, blockers and next steps.
2	Progress Update	Weekly	Salesforce Chatter / Email	Team + Mentor	Share status, review milestones and get feedback.
3	Issue / Bug Discussion	As Needed	Jira / Salesforce Cases / WhatsApp	Team + Mentor	Resolve technical issues and blockers.
4	Stakeholder Review	Bi-Weekly	Demo Meeting / Email	Client / Instructor	Get feedback and validate progress.
5	Final Demo Rehearsal	Once	Salesforce Sandbox / Video Call	Team + Mentor	Practice presentation and ensure readiness.
6	Documentation Sync	Weekly	Google Drive / Teams	Team Members	Update documents and maintain version control.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in receiving feedback from stakeholders.	Scheduled follow-up emails and shared demo videos. Got confirmation within 2 days.
2	Miscommunication about project requirements.	Conducted clarification meeting and documented requirements in a shared file.
3	Time zone differences with mentor.	Used asynchronous communication (email/Slack) and shared detailed updates.
4	Technical issues during demo (backend errors).	Coordinated with team, fixed the issue and re-ran the demo with proper testing.
5	Scheduling conflicts for team meetings.	Used a common calendar and set fixed time slots for important meetings.